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May 21, 1983 93-RF-6327

Richard J. Schassburger
Acting Director
Environmental Restoration Division

DOE, RFO
Attn: J. Pepe

CERTIFICATE OF COMPLETION FOR THE REPRIORITIZATION OF THE ORIGINAL LANDFILL,
OU 5, PHASE | RCRA FACILITIES INVESTIGATION/REMEDIAL INVESTIGATION (RFI/RI) -

WSB-270-93

‘The résponse to Reprioritization of the Original Landfiil IWS-BMP-04 EAS-07/89,

ISP #10.11.010, Commitment #89-003628, is as follows:

Ihe Finding was: "The C-series ponds, which are downstream of the original landfill, are
scheduled for remedial activities before the landfill. This could result in recontamination
of the ponds if there is contaminant runoff to the ponds during remediation of the old
landfiif.”

The Recommendations were: The remediation activities should begin at upstream locations
and proceed downstream, and strict controls on runoff should be implemented during
potential landfill remediation so that any potential release of contaminants to downstream

locations is controlled.

Besponse: It appears that the reviewers misread the document. The document discusses the
Remediation Invéstigation (Rl), not remediation activities. The reviewers made their
recommendations based on review of the Remedial Investigation/Feasibility Study (RI/FS)
Plans for Low Priority Sites, (06/01/88). The low priority site plans are now out of
date. The C-series ponds (IHSS 142.10 and 142.11) and the Original Landfill (IHSS 115)
in the Low Priority Sites Work Plan have been superseded by the Interagency Agreement
(IAG) and now are a part of Operable Unit (OU) 5. The A and B series Ponds are IHSSs
142.1 through 142.9, and are a part of OU 6. The IAG schedules were negotiated and
incorporated into the RCRA/CERCLA corrective action response process in accordance with
the scope of work stipulated in the IAG. During negotiations, sequencing of cleanup
activities for upstream/downstream sites were carefully considered. The work includes
sampling to characterize the magnitude and extent of contamination for these areas; the
scope of remediation activities will depend upon the results of the RI.
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The recommendation is valid. When remediation starts, strict controls on runoff will be
implemented. During the remedial activities, surface water sampling stations along Woman
Creek and the South Interceptor Ditch (SID) will be monitored to detect any releases from
the Original Landfill that may occur.

If you have any questions, please contact E. C. Mast of Remediation Project Management at
extension 8589.

i

W. S. Busby

Acting Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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